Attachment #3

City of Westmorland
Amanda Solana Ammstrang 355 South Center Street + Post Office Box 699 Tel (760) 344-34114

Chy Clerk Westrmodand, Colfornia 92281 Fax (760) 344-5307
03/27/98

Diane Range

Office of Local Assistance

California Integrated Waste Management Board

8800 Cal Center Drive

Sacramento, CA 95826

Subject: City of Westmorland's Flousehold Hazardous Waste Clement
Dear Diane:

The City of Westmorland is scheduled to start their environmental public
review of the City's Household Hazardous Waste Element (HHWE), final
draft, on May 6, 1998.

We anticipate the public review period to be completed within the 45 day
review. Attached, you will find a summary on task completed as well as
projected completion dates for pending items.

If you should have any questions please give me a call at (760)344-3411.
Sincerely,

#Ued27 1

Robert McKay
City Manager
City of Westmorland.

“Gatewnoy City to Imperio! Voliey”
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Amanda Solano Armstrong 355 Saweh Cenver Swreet -+ Post Office Box 499
Ciry Clerk Westmorond, Colifornia 92264

03/06/98

Tel. (760} 344-3411
Fox (760) 3445307

HOUSEHOLD HAZARDOUS WAST ELEMENT SUBMITTAL SCHEDULE

Jurisdiction: City of Westmorland County: Imperial

Adoption Schedule

Task Status

1. Local task force comments Conpleted
2. Circulate final HHW element

to affected agencies. Scheduled
3. Commence CEQA 45 day review Scheduled
4. Notice of public hearing

(30 days in advance) Scheduled
5. City council acts on adoption

of HHW element. Scheduled
8. File notice of determination

County Clerk Scheduled

7. Submittal of Element to CIWMB Scheduled

‘Gateway City o Imperiol Valley”

May
May

May
Jun

Jun
Jun

Date
Jan 1996

6, 1998
6, 1998

13, 1998
10, 1998

17, 1998
24, 1998

la.q
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LOCAL ADCPTION OF COUNTYAIDE
SITING ELEMENT AND SUMMARY PLAY

URISDICTION: County of Imperial
ACT: Fernando Esperanza
CONTACT TITLE: JPR - 8RRE Coordinator
D S 155 South Eleveath Stres:

El Centro, CA 92243

Phone §; (76Q0) 3394588 FAX

The following aclinns wil be takon in conformance willi CCR, Title

(760) 952-1272

14, Division 7, Chapter 9, Article 8, Sections 18776 through

18788.

Draft - sSiting Elcment/Summary Flan

Action [/ Task

1. Send copies to LT?, incﬁtporatad
citizs, LEA, SCAG and CIWM3

2. Kotice Public Hearing
(33 D2ys in advance)

3. Hold public meeting on draft
3a. Cammenta from LTF,CIWMB, Cities

4. Incorperate all camnents and
make required changes.

Final Siting Element / Summary Plan

1 Seand copies of Pinal including
Tecponses wo JIT, Citliaz ard CTWMB.

2. Cermenca CERQA procesa- Neg Dec.
Ervirommental review
23, Citiea Natice PublLiz Hearing

3. LTF rovigws and corrents uu Fioal

Ja. Submit comments to CIWME

4. Cities Public Bearing and Action
S. Ccunty Planning Cereniasinn Mig
S. County Public Hearing / Adoption
By Daavd WL Supervlisurs
5. Filing cf£ NCD to State Clearing House
7. Submittal to CIWMB

Rate

Pebruary 11, 1998
February 16§, 1998

Marca 17, 1958

March 17, 1998

March 1l7-Magrch 31,1998

april 2, 1893
April 2, 19s8

April 2, 1998
April 1o, 1998

April 20, 1998
May 4 thrt 13, 1998
May 13, 1598

May 19, 1598

May 25, 1998

May 29, 1538

\q-\0




. Mendocino Solid Waste Management Authority
P.O. Box 123

Ukiah, CA 95482

(707) 468-9710

February 25, 1998

Daniel G. Pennington. Chairman

California Integrated Waste Management Board
8800 Cal Center Drive

Sacramento. CA 95814

RE: Compliance Schedule for Submittal of Summary Plan

Dear Mr. Pennington:

The Mendocino Solid Waste Management Authority has been delegated the

responsibility of preparing the Summary Plan on behalf of Mendocino County and its
cities.

. In response to your letter(s) of February 18. 1998, the following compliance schedule is
provided for the Mendocino County Summary Plan:

Distribution of Preliminary Draft of Summary Plan March 12. 1998

Consideration and comment by jurisdictions & LTF March-April, 1998

on Preliminary Draft

Response to comments ' April 30, 1998

Distribution of Final Draft of Summary Plan April 30, 1998

Consideration and comment by jurisdictions & LTF

on Final Draft May, 1998

Filing CEQA Document May 1, 1998

Notice of Public Hearings on Final Draft Summary

Plan by county and all incorporated cities June 1, 1998 -
. End of Public Comment Period on Final Draft July 1, 1998

\Q-\\




Daniel G. Pennington
February 25, 1998
Page Two

Local hearings and adoption of Final Draft by

county and incorporated cities August 1, 1998
Document complete October 1, 1998
Submittal to CIWMB October 1, 1998

Please be advised that the reason for the delay in completion of this Plan is Mendocino
County's consideration of possible changes in diversion programs.

Sincerely,

5. 5 A
S

Mendocino Solid Waste Management Authority

cc:  Board of Supervisors. County of Mendocino
City Council, City of Ukiah
City Council, City of Fort Bragg
City Council, City of Willits
City Council, City of Point Arena

\a-\2




DEPARTMENT OF PUBLIC'WORKS

ROAD COMMISSIONER-SURVEYOR-ENGINEER
1215 MARKET ST., COLUSA, CALIFORNIA 95932
JOHN JOYCE, DIRECTOR TELEPHONE (530)458-0466 FAX (S30) 458-2035

D
!“:'

i MAR 111998
v ACCOUNTING]

March 3, 1998

Mr. Alan White, Office of Local Assistance
California Integrated Waste Management Board
8800 Cal Center Drive

Sacramento, CA 95826

RE: SUBMISSION OF COMPLIANCE SCHEDULE OF COUNTYWIDE SITING PLAN
AND SUMMARY ELEMENT.

Dear Mr. White:

Colusa County Public Works is supplying a compliance schedule for the above listed document.
Public Works staff is the technical advisor and generator of these documents under the direction
of the Solid Waste Task Force (SWTF). The SWTF does not need to have a designated comment
period because they are directly involved in the generation of all the elements of the Countywide
Integrated Waste Management Plan. "

The current plan is that the SWTF will complete the Siting Element at the May 13, 1998 meeting
and the Summary Plan at the June 10, 1998 meeting. The Siting Element will be under detailed
review by the public and local governments. The County is involved in a controversy over the
siting of a regional landfill, CERRS. There are several lawsuits that have been filed as a result of
this proposed facility. An initiative petition has achieved the required signatures and has been
scheduled for the June ballot. This iniative names the Siting Element of the Countywide
Integrated Waste Management Plan as being effected by the result of this vote.

Proponents of the initiative are in attendance at the SWTF meetings that involve the Siting
Element. It is hoped that their participation will allow the generation of this document to be
completed before the June ballot. The completion of this element prior to the election will
require an agreement of the document verbage by all interested parties. Any language in the
element that refers to.the petition will be noted that such language is subject to the election. This
1s the "Draft" document and can be changed prior to the "Final" document.

The Siting Element will be submitted to the Planning Commissions for CEQA review. The
County Planning Commission agenda and hearing sheet is attached. If the element is submitted
by June 1, 1998 it will be heard by the commission at a public hearing on September 14, 1998.
The "Draft" will also be submitted to CIWMB by June 1, 1998. This will allow CIWMB to have

\q.13




its 45 day review during the planning commission process. ‘

The "Draft" element will have the comments responded to between September 15 and October 1
of 1998. The final element will be set for a public hearing at the City Councils of Williams and
Colusa and the Board of Supervisors at the first meeting after the 30 day public notice. If all
goes well between all interested parties the "Final” Siting Element should be submitted to
CIWMB by November 16, 1998.

The Summary Plan will follow a similar path but thirty days after the Siting Element.
Submission of the Summary Plan should be accomplished by December 15, 1998. The Siting
Element is subject to a very detailed review. The submission schedule for this element maybe
very fragile. A copy of the initiative is attached.

If there are any questions please contact me at the above listed telephone or address. Thank you
for your time and consideration.

Sincerely,

John Joyce
Director of Public Works

Richard S. Dickson
Environmental Compliance Analyst

cc: Ms. Kaoru Cruz, Office of Local Assistance, CIWMB

Attachments: 1. Siting Element Compliance Schedule
2. Summary Plan Compliance Schedule
3. Planning Commission Schedule, Colusa County
4. An Initiative Ordinance Amending the 1989 Colusa County General Plan
Governing Approval of Solid Waste Disposal Facilities.

comsced.sit
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AGENDA CUTOFF
BY 5:00 P.M.

10-6-97, Mon.
11-3-97, Mon.

12-1-97, Mon.

1-5-98,
‘-2-98,
3-2-98,
4-6-98,
5-4-98,
4T 6-1-98,
i£ 7.6-98,
8-3-98,
9-14-98,
10-5-98,

11-2-98,

@7

Mon.

Mon.

Mon.

Mon.

Mon.

Mon.

Mon.

Mon.

Mon.

Mon.

Mon.

Mon.

COUNTY OF COLUSA
TECHNICAL ADVISORY COMMITTEE,
ZONING ADMINISTRATOR,

AND

PLANNING COMMISSION
SCHEDULE

(Dates subject to possible change)

DEPT. COMMENTS

BY 5:00 P.M.

10-27-97, Mon.
11-24-97, Mon.

12-22-97, Mon.

1-26-98, Mon.
2-23-98, Mon.
3-23-98, Mon.
4-27-98, Mon.
5-26-98, Tues.
6-22-98, Mon.
7-27-98, Mon.
8-24-98, Mon.

9-30-98, Wed.

10-26-98, Mon.
11-23-98, Mon.

12-28-98, Mon.

TAC MEETING/
ZONING ADM. MEETING

PC MEETING

11-17-97, Mon.
12-15-97, Mon.
1-12-98, Wed.
2-18-98, Wed.
3-16-98, Mon.
4-13-98, Mon.
5-18-98, Mon.
6-15-98, Mon.
7-13-98, Mon.
8-17-98, Mon.
9-14-98, Mon.
10-19-98, Wed.
11-16-98, Mon.
12-14-98, Mon.

1-18-99, Mon.

1-5-98, Mon.
2-2-98, Mon.
3-2-98, Mon.
4-6-98, Mon.
5-4-98, Mon.
6-1-98, Mon.
7-6-98, Mon.
8-3-98. Mon.
9-14-98, Mon.
10-5-98, Mon.
11-2-98, Mon.
12-7-98, Mon.
1-4-99, Mon.
2-1-99, Mon.
3-1-99, Mon.
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CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
OFFICE OF LOCAL ASSISTANCE

S cag ity P2oAN

Compliance Schedule

Jurisdiction: Colusa County County: Colusa

Please fill in the dates that you project to achieve completion of the following information, as
applicable. If additional time beyond that is necessary, please explain the reasons, in detail,
in the space provided below or attach another sheet of paper. This compliance schedule
will form the basis for the timing of Board public hearings that will be held
pursuant to PRC section 41813 in order for the Board to determine whether or not
to impose penalties for noncompliance.

Summary Ran
Milestones/Tasks ]
Local Task Force Comments N/A
Filing CEQA document (45 days for public comment period on CEQA
document) 07-06-98
Notice of Public Hearings (30 days prior to the adoption hearing date) _ 09-14-98
End of Public Comment Period on the final draft document 10-06-98
Local Adoption Hearing 11-17-98
Notice of Determination (CEQA) 11-30-98
' Document Complete 12-11-98
Submittal to Board 12-15-98

Other Pertinent Information:

SEE ATTACHED LETTER

Title: Environmental Compliance Phone: 530-458-0446 Date: 03-03-98

Name:Richard S. Dickson Signatu%w;vl
G-\




CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
OFFICE OF LOCAL ASSISTANCE ‘

Siting Element
Compliance Schedule

Jurisdiction: _Colusa County County: Colusa

Please fill in the dates that you project to achieve completion of the following information, as
applicable. If additional time beyond that is necessary, please explain the reasons, in detail,
in the space provided below or attach another sheet of paper. This compliance schedule
will form the basis for the timing of Board public hearings that will be held
pursuant to PRC section 41813 in order for the Board to determine whether or not
to impose penalties for noncompliance.

Milestones/Tasks . Siting Element
Local Task Force Comments N/A
Filing CEQA document (45 days for public comment period on CEQA
i document) . 06-01-98
! Notice of Public Hearings (30 days prior to the adoption hearing date) @ (g_14-98
{ End of Public Comment Period on the final draft document © 09-15-98
: Locail Adoption Hearing t10-27-98
. Notice of Determination (CEQA) f 11-10-98
i Document Complete © 11-13-98
Subminal to Board 11-16-98
J
Other Pertinent Information:
SEE ATTACHED LETTER
. Name: Richard S. Dickson Signature; -~ 24 7 e —
Title: Environmental Compliance Phone: 530-458-0466 Date: 03-03=98

\q-(7




MAR~-11-1998 11:42—FROM SIERRA CO FUB WKS/PLNG.

SIERRA COUNTY

Department of Peblie Works aad Transportation
P.0. Box 98
(916) 239-3201
Fax (916) 289-3620

March 11, 1998

Integrated Waste Management Board
8800 Cal Center Drive
Sacramento, CA 95826

ATTN: Heidi Sanborn
Office of Local Assistance

Dear Ms. Sanbom:

In response to your direction of March 5, 1998, we are providing this letter to request a time extension for the Siting

Elemnent Compliance Schedule for Sierra County.

The time frame submitied by Sierra County on January 15, 1998 did not take into consideration the time required for
the nrmerous tequired public hearings. In order to meet the noticing requirements of the CTWMB, ft will be necessary

to make the following changes to the Compliance Schedule:

STONES/TASKS - _ NT COMPLETION DATE
Preparmion of PRELIMINARY DRAFT May, 1998

SITING ELE. T

Begin CEQA Negative Declaration Process May, 1998

LTF Review of PRELIVINARY DRAFT .
Add LTF comments to PRELIMINARY DRAFT

JPA - BOARD OF SUPERVISORS AND LOYALTON
CITY COUNCIL Sct PUBLIC HEARINGS on Huly 21, [998 for

PRELIMINARY DRAFY. Board of Supv. & Loyalton City Council
(Start of 30 éay Pubhc Notice peried prior to public bearing)

JPA - Sierra County BOARD OF SUPV. and

LOYALTON CITY CCUNCL.

Cooduct PUBLIC HEARINGS for
PRELIMINARY DRAFTY STTING ELEMENT. Take public comments
And ADOPT DRAFT SITING ELEMENT

Page One of Two

LTF meeting, May, 1998
Jupe 16, 1998

Board of Supv. M1g.

And

Loyalton City Council Mtg.
(/16-721 = 36 days)

July 2, 1998
Board of Supv. Mtg.
and

Loyalton City Council Mtg.
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Feb-09-98 01:46P NCDOS 916 265 1553 - P.O1

CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
OFFICE OF LOCAL ASSISTANCE

Summary Plan
Compliance Schedule

Jurisdiction. __Nevada County County: ___ Nevada

Please fill in the dates that you project to achieve completion of the following
information, as applicable. If additional time beyond that is necessary, please explain
the reasons, in detail, in the space provided below or attach another shee! of paper. This

 compliance schedule will form the basis for the timing of Board public hearings that
will be held pursuant tn PRC section 41813 in order for the Board to determine
whether or not to impose penalties for noncompliance.

Milestones/Tasks Summary Plan
Local ‘Task Force Comments Requested/Reccived 11-13-97 complete
Filing CEQA document (45 days for public comment period on CEQA | 3-6-98

document)

Notice of Public learings (30 days prior to the adoption hearing date) 3-20-98

End of Public Comment Pcriod on the final draft document 4-19-98

Local Adaption Hearing 4-28-98

Document Complete 5-5-98

Submuttal to Board 5-5-98

(ther Pertinent Information:

Comments received on draft summary plan

CiWMB 9-97

LTF 11-97
City of Grass Valley 10-97
Town of Truckee 12-97

. Name _Thomas Miller Signuture: ._“_(‘Q\d M —_—

lTn]e Director Phone: (216) 265-1555 Datc: _2-9-98
|

e —— —————————— —

Post-It* Fax Noto 7671 D [

To ! 2 Q ﬁhom %
@Dt € Agin ;:—(‘ o
F' rene? \a-19Q
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Mar-12-98 06:36P FIRE PREVENTION BUREAU 818 585-9466____ 2 __P.0O1

CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
. OFrICE OF LOCAL ASSISTANCE

Houschold Hazardous Waste Element
Compliance Schedule

Jurisdicion: P2Sacena County: _LOS Angeles

—

Please fili in the dates that you project to echieve completion of the following information,
@s applicable. if additional time beyond that is recessary, please explein the reasons, in
detail, in the space provided below or attach another skeet of paper. This compliance
schedule will form the basis for the timing of Board public hearings that will be
held parsuamnt to PRC section 41813 in ordar for the Board to determine whether or

not to impase penalties for noncompliance.
Milestones/1asks HHWE
Local Task Fores Commonts _(submitted for) :_3/20/98
+ Filng CEQA document (45 days for public comment period on CEQA
. document) 3/23/98
'Nonce of Public Hearings (50 days prior to the adoption hearing date) 4/9/98
i End of Public Comment Period on the final draft document . 5/9/98
[ Local Adoption Hearing 5711798
| Notice of Determinatior. (CEQA) >/12/54
. Documenr Complete 5/20/98
"Suhmittal to Roard 5722798

(dther Partinent Informetion

Post-it* brand fax transmittal memo 7671 ]ﬂmmu 4 /
(579 ) |From
| Terry Drewsan

hmesﬂggu/h.
= CwmB = Lisadone Eroe
[Beot oA ]Phone:w Vi ¥ - 42@
TSI - 25 870 | e SES- e

Name: James wWeckerle sw-xwwﬂ\.}ﬂ-‘fw

Tite: HazMat Special:-st ' Phone 626-744-4288 pare: 3/12/98

SRS
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. CALIFORNIA INTEGRATED WASTE MANAGEMENT BOAR_D
OFFICE OF LOCAL ASSISTANCE

Compliance Schedule

/ ;
! i
) | —
’ Jurisdiction: l zanﬂ ! E SE = County: “SEI*;” }QL M\JO
r

Please fill in thre dates that you project in achieve compietion of the following information. ; ﬂ

|
Household Hazardous Waste Element }
|

——

us applicabic. If additione! time bevond that is necessary. please explain the reasons. in

detail, in the spuce provided below or attach unother sheet of paper. This compliance

schedule will form the basis for the timing of Board public hearings that will be

aeld pursuanr 10 PRC section 41813 in order for the Board 1c determine whether or 9\10
aor te impuose penalties for noncompliance.

Milestones/Tasks HHWE
i+ Locaj Task rorce Comments :Lﬂ_un_ oo 3 I
: Fuing CEQA document (43 days for public comment period on CE .
'aocumcm) 1!42 , 5;,12
%251.\"\ “Nouce of Pubiic Rearngs (30 Gavs prior to the adoption heanng cate| mﬁ\{ { ﬁ_oﬂgjl
End oI Pubiic Comment Perioc on the final dratz document : AU 1
; I,oca! Adopuan Hearing Akt _L i
t Noties of Determinauon (CECA) : Droés, 1 :
Document Compiets ~ Ak L \R ! .
| Submial ¢ Board - vt 18 J

i
1

Other Perrinent information.

DRAET (omPrC7E 9@3
Heplnits ;\bu&é B ADoPTion] =7 (,]q
a&m_&am‘: =

| l_n‘r - L#’Iﬁ
WM ") ,
A PAROVED EViN a8

Nume: ‘F}ed %A Sipnature: .
Title- ( :l;! O\Pfk o Phone: Z Zmp:b‘)Ig)a-Dau ‘_3%[2_/3?
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: 3583231 PAGE | VA 4
MAR-12-98 15:28 FROM: CITYOFMONROVIA ID:62B - 2SIt ) IOID ¢ .2

" CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
OFFICE OF LOCAL ASSISTANCE

Household Hazardous Waste Element
Comrpliance Schedule

Jxm MaalRoU /A Comnty: LOS  AVCELES

Flease fil in the dates that you proyect to ackieve completion of the following ixformation,
as apphicable. If edditienal Gre beyond that is necessary, please explain the reasons, in
detaill, in the space provided Selow or antach avother skeet of paper. This conpliance
Schedule will form the basis for the Gming of Board public hegrings thut will be
heid purswant to PRC sections 41813 in order for the Board to determine whether or

Bot fo bapose penaltics for poncomplionce.
Milestones/ Tasks | HHWE
Local Task Force Comments - 20— 9% '

| -oc’ 8 — __ 2
FﬂingCEQAdocmem(ﬁ@aysﬁorpdSﬁccommpcﬁodECBQA
d% . ‘ 3- {6- ?3 -1, -
Notice of Public Hearings (30 Gays prior to the adoption bearing date) 2 - {9 ?% 1

! End of Public Commment Period an the final draft docament q-3%-
Local Adoption Hearing 1-33-
Nosics of Devemization (CEQA) =29~

| Docuthent Complete S- fi-
Submittal t0 Board < 1§~ 3%

Otker Pertinent Igformation”

Postit FaxNote 7671 (D=9 sl [25le ]
|°Te = CRMG el |
CDT_ANAY CATop VIRNI N
Phone 8

=D 155 - 2870 “”‘*st 399 a0 |

Name_E_ DHEER S 2 fhstN@ i
Tide ROMIN. TAaTEZ V) mm 3[{.9-?35

14-22
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DEPARTMENT OF PUBLIC WORKS

USSELL GUM, Director ) County Administration Building
vad Commissioner 707 Nevada Street
Counrv Engineer Susanville, CA 96130

Counry Surveven MAH - 2 ]ggg -
T (916) 251-8288

FAX: (916) 2874671

BG-E-1#14
98-70

February 25, 1998

California Environmental Protection Agency
Integrated Waste Management Board

8800 Cal Center Drive

Sacramento, CA 95826

Attn: Heidi Sanborn, Office of Local Assistance

RE: Compliance Schedules for the Lassen County's Household Hazardous Waste Element,
Sitting Element and Summary Plan.

Dear Ms Sanborn:

Back in December of last year | updated the Compliance Schedules for the above referenced
planning documents. In these schedules | had the final date for the submittal of the HHWE to
the Board as 4/10/98 and for the Sitting Element and Summary Plan as 5/15/98.

. All of these documents are completed in the final draft form and are waiting for final adoption

by the Board of Supervisors. This is being held up pending the adoption of a Joint Powers
Agreement between Lassen County and the City of Susanville. The adoption of this JPA, which
was to be completed by January 1998, has not been finalized. The word | get now is that the
County and City are close to agreement on this JPA and they expect to have it adopted by July
1, 1998. Therefore, the County would request that you consider extending the submittal dates
for these documents to November 1, 1998.

As you probably recall, | have taken the Final adoption and public hearing for the HHWE to the
Board of Supervisors and this was postponed until the adoption of the JPA. Therefore, I'm
afraid this is one of those political issues which we are faced with and | don't have any control
over.

Please consider our request to extend the submittal dates for our remaining documents.

We would appreciate any assistance you can give us in this matter.

Sincerely,

¢ 7 ;-

\\// { /
///

Larry Millar

Assistant Director
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83-86-1998 €2:30PM  FROM T0 919162552890 P.61

RICHARD BOARDMAN TELFPHON
Directoe of Public Wodks ' T 819 32828
OHNK o
i e Department WM e
SUSAN AREU.ANO @.0. Bax 457 Bridgeport, California 93517
March 6, 1998
Tabetha Wilmon Facsimile, hard copy to follow
CIWMB (916) 255-2890
8800 Center Drive
Sacramento, CA 93546

Subject: Compliance Schedule
Dear Tabetha,

Pursuant to our conversation, it now appears that the Sitting Element was submitted but
CEQA was not completed. Therefore, we need to complete the Summary Plan and
CEQA for the Sitting. Accordingly, we will need time to complete these tasks

1. Siting Element (needs CEQA, Town & County approval by resolution ).
2. Summary Plan, (needs to be completed and submitted accordingly).

Summary Plan and Sitting Element; Mono County will hopefully be able to complete
and submit these by July 1, 1998. however, in order to provide a reasonable time buffer
for unforesezn problems we are requesting an extension to October 1, 1998.

It is my understanding that the above are the only documents remaining uncompleted. It
should be noted, Mono County did not know these elements had not been completed until
recently. Your agreement to assist us in preparation and provide reasonable time
extensions to complete the tasks js greatly appreciated.

" Please let us know if there are any other requirements left to be completed. Should you
have any questions, or if 1 can be of any assistance, please contact me at any time.

Si lv, .

Grag New!
Environmental Services Manager

ce. Rich Boardman, Public Works Director

Charles Kuhn, Vector Engincering, 1601 Fairveiw, Carson City, NV 89701
Facsimile 702 883-7161

Coad Oncrations - Faasring - SKrwying - Vericls Matenance « Sold Waste - Atrporss - Land Dovelapment ‘q .24
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Date of Completion
Preparc Preliminary Draft 413
Beg‘nﬁdnycommentreviewperiodon?reﬁmimrymaﬁ 4/8
End 45-day comment period on Preliminary Draft 5/25
Respondtoreviewoommem.l(GOdaymmmnn' to respond to 722
comnents)
Prepare CEQA 6/24
File CEQA document (45 day public comment period) 624
End CEQA Public Comment 8/10
Respond to Public Comment 9/23
Begin 45-day LTF review on Final Draft 9/23
Prepare Final Draft 9/23
Notice Public Hearings (30 days prior to hearing) 10/14
End of 45-day Public Comment on Final Draft 11/9
Notice of Determination (CEQA) 119
Local Adoption Hearing 11/18
Document Complete 122
12/9

Date of Completlon
Prepare Preliminary Draft 43
Begin 45 day comment review period on Preliminary Draft 4/8
End 45-day comment period on Preliminary Draft 5/25
Respond to review comments (60 day maximum to respond to 7122
comments)
Begin 45-day LTF review on Final Draft 9/23
Notice Public Hearings (30 days prior to hearing) 10/14
End of 45-day Public Comment on Final Draft 11/9
Local Adoption Hearing 11/18
Document Complete 1272
Submittal to CTWMB 12/9
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CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
OrFice OF LOCAL ASSISTANCE
Household Hazardous Waste Element
Compliance Schedule
Jurisdiction: _City of Hemet Coumy: Riverside
Piease fill in the dates that you profect 0 achieve compistion of the following information,
duﬂbdﬂaliﬁﬂhnaldblﬁkﬁhﬂlﬁﬂ#ﬁﬂfdﬂdﬁ.ﬂz;IﬂthZQﬁﬂlﬁ!l e
1V1Y37. [ odditional ime beyond that is necessory, pleass expiain the reasons, in deeail, in
the space provided below or atiack another sheet of paper.
B s
‘orce Comments 1/26/98
A document (45 days for public comment period on CEQA 2/20/98
| document)
Nmamn@mmmgmummm) 2/23/98
| Enad of Public Comment Period on the final draft docament 4/ 6/98
Tocl Adoptin Hearing 4/14/98
' Notics of Determination (CEQA) 4/14/98
Document Complete 4721798
S 10 Baard 4/24/98
Other Pertinent Information:

This compliance schedule is an update to the previous schedyle

submitted .on December 19, 1997. To date the HAWE Fimal Drafy

hzé been submitted to the Riverside County Local Tack Force

for comments. If vou have any concerns regarding this pleade

contact Eliza E. Harms, Administrative Analyst et (909) 765-42379.

- &

‘ ’
Newme: __Juan C. Peraz Siguatere: ZCQ L___
twe: Director of Public Works pueee (909) 765-3742. February 111998
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Fab-10-98 10:10A Rasocurca Mgt. Agency
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209 730-2653

Tulare County
Summary Pilan / Siting Element Processing Schedule
DATE TASK REFERENCE
Docs? Public Mesting Sedon 18778
held st SWMTAC / LTF
4-Dec97 Prepare Preiminary Draf
] inchsde LTF comments from 12-4-07 LTF meeting Section 18779 (a)
27-Fep-98
[ 27-Feb-68 Begin 45 day comment review period on Preliminary Drak
review by LTF Section 18779 (b)
reviww by TCAG Section 18779 (o)
review by incorporsted cities Section 18773 (c)
public input Sectian 18779 (a)
LTF senis comments o Board Section 18772 (b}
LTF sends commeanis fo staff praparing documant Section 18779 (b)
TCAG sends comments tn aiafl preparing document Section 18779 (c)
Board sends comments to stalf preparing document Section 18779 (o)
incorporated cltiss sends comments i staff prepaning document Section 18779 (c)
Boeard sands commenis to ataff preparing document Section 18778 (c)
publish notice for public review Section 18779 (a)
[T3Ape86___ End 45 duy comment review period on Proliminary Drak “Section 18778 ]
20-Apr-98 Begin Fnal Draf Section 18780
review and incorporate comments from prefiminary review Section 18780
send Final Draft @ LTF for review Section 18780
Begin Envirormentat raview (CEQA) Section 18783
18-Aug-98 End 120 day Final Draft praparation Section 18780
End Environmentai Review (CEQA) Section 18783
18-Aug-98 Begin 45 day LTF raviaw penod on Finel Oraft Section 18781
LTF sands comments 10 agency preparing document Sechion 18781 (a)
LTF sends commants to Boerd Section 18781 (a)
[ 2-0ct-08 End 45 day LTF review period on Final Draft Sechon 18781 |
2-0ct-08 Begin LTF detarmination Section 18781 (c)
notity county Saction 18781 (c)
notify Board Saction 18781 (c)
C/t_Plan/Schedule xis
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40-98 10:10A Resourcae Mgt. Agancy 209 730-2653
Tutare County
Summary Pian / Siing Element Processing Schedule
. [T Novaa End LTF detarmination (sssumes no deficencies) Section 18781 (c) ]
3-0ct-98 Public Haaring Notice published Section 18782
notice for plan adoption Section 18782
notice for CEQA adoption Saction 18782
3-Nowd8 Tulare County Boerd of Supervisors pian adoption Section 18783 (b)
Tulare County Board of Supervisors CEQA approval Saction 18783
various dates incorporated oty adogtions Section 18783
in
November
' [ Nav 1968 "~ Plan submittal to Bosrd Saction 18784 ]

. C:/int_Plan/Schedule.xls
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CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
OFFICE OF LOCAL ASSISTANCE oo

Houasehold Hazardous Waste Element

omplunoe Schedule
Mnlo&ju County:

" Plsase fili In the dazes that you project to achieve complation of the following information,
as applicebls. If additional time beyond that is necessary, please explain the reasons, in :
detall, In the space provided below or axtach another sheat of paper. This compliance ‘

schedule wiil form the besis for the timing of Board public hearings that will be S
held pursnent to PRC section 41813 in order for the Board to detcymine whether or . d
not o lmpose penalties for noncompliance. o

’—mEQA document {5 days for public comment period on CEQA

' Notice o? Public Hearings (30 days paor 1o the adoption heanng date) [1~4
“End of Public Ccommoxit-ﬁmod on the final draft docunent

Tocal Adoption Hearlog RGGT> 8|

Notice of Determination (CEQA)
Complets

Milestonea/Tasks HHWE o
. |

LRM;EO“ : ,
! : .

Other Pertinent Infomarlon.:

TOTAL P.@2
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Siting
Compliance Schedule

Please fHil in the dates that you project to achieve completion of the following tuformation, as
applicable. In fliling ot the table please limit your chmeframe co within [20 days from

1Y YD7. ¥ additional time beyond shat is necessary. please explain the reasons, in detail, in
the space provided below or astach another sheet of paper.

Milestones/Tasks Siting Element |
"Tocal Task Force Comments Dhas' 29, 1728
Filing CEQA document (435 days for public conunent period on CEQA j
xior to the adoptoo hearing date) |\ oc | /598 |
nd Pubh ommen Persod the final dralt document 29
e T e e TR s
Notice 0 i A) oy -1 X
Document Complete NPT ‘
"Submital to Board z

(/rnTERIMm
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C97.10.13
March 10, 1998

Mr. John Whitaker

Trinity County Department of General Services
P.0. Box 2700 v

Weaverville, CA 96093

Dear John:

SUBJECT: SITING ELEMENT FOR TRINITY COUNTY - DRAFT REVISED TIME
LINE

This letter presents the recommended revised compliance schedule for completion of the Trinity
County Siting Element. To accelerate the time line, tasks over which Trinity County and the
Local Task Force (LTF) have control have besn shortened to less than the regulatory maximums.

These tasks are noted with an asterisk.
. Siting Element Schedule
Title 14 CCR | Milestones/Tasks Date
Preliminary Draft Siting Element
§18775(a) 2rovide Preliminary Draft Siting Element 1o LTF Zor comment Fo, Mar 6, 1998
§18779(0) *LTF Comments (45 days max), edit plan Mon, Mar 31, 1998
§18778(a)(1) | Bczin 30-day public notice period of prelimicary draft Tue, Mar 31, 1998
Admin End 30-day public comment period, begin 7-day preparation penc«g - Thu, Apr 30, 1998
Admin Submit documeants to Board of Supervisors for review Wed, May 6, 1998
§18773(a (1) | Public meeting: Beard of supervisors takes comments and approves Wed, May 13, 1998
Preliminary Draft Siting Element
§1877%b) Begin 45-day CTWMB review of preliminary draft Fri, May 15, 1998
Admin End 45-day CIWMB review of draft, begin 14-day revision period Mon, June 29, 1598
§18780 *Respond to CIWMB comments (105 days max) and writc Final Draft Wed, July 29, 1938
Siting Element

1001 Market Street  *  Room 513 ¢ Redding California 36000 < (916)244-1703  «  fax {?16)244-5021 * landa@@ rwilight.c-zone.net
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MAR—-13I—-98 FRI . 16_: 93 LAWNRENCESASSODC .

. March 10, 1998
Siting Flement Schedule (continued)

Final Draft Siting Element
§18780(2) | *Provide Final Draft Siting Element to LTF comments (45 days max) | Wed, July 29, 1998
Admin *Revise Final Draft Siting Element based on LTF comments Wed, Aug 12, 1998
§18783@a) | Filing CEQA documentation (begin 30-day public corament period) Wed, Aug 12, 1958
§13779(@b) | Begin 30-day notice pediod Wed, Aug 12, 1998
Admin Ead 30-day notice, begin preparation Fri, Sep 11, 1998
§18783(2) | End CEQA comment period, prepare notice of determination Wed, Sep 11. 1998
§18783(a) | Prepare notice of determination for CEQA (planning requests 30 days) | Mon. Oct 12, 1998
Admin Submit document and comments to Board of Supervisors for review Wed, Oct 14, 1998
§18783@) mrmg Board of supervisors adopts CEQA finding then adopts | Wed, Oct 21, 1998
§18784(a) | *Within 30 days after adoption, submit final document, N.O.D., and Wed, Oct 28, 1998

suppotting documentation to CTWMB
§18785 Begin CIWMB appeoval process (105 days max) Wed, Oct 29, 1988
518785 CI'WMB Board approves final Document Feb, 23, 1598

iease review the revised compliance schedule and forward a copy to Heidi Sandborn at the
Integrated Waste Management Board.

Please call me if you have any questions.

Sincerely,

7 o7
27 S
Clayton E. Coles
Senior Engineering Geologist

Lawrence & Associatexs
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COUNTY OF SANTA BARBARA
PUBLIC WORKS DEPARTMENT
123 East Anapamu Street '
Santa Barbara, California 93101
805/568-3000 FAX 805/568-3019

PHILLIP M. DEMERY
Director

February 13, 1998

Ms. Terri Gray

California Integrated Waste Management Board
Office of Local Assistance

8800 Cal Center Drive

Sacramento, CA 95826

Dear Ms. Gray:

The following is a proposed compliance schedule for the County of Santa Barbara’s
Final Draft Countywide Integrated Waste Summary Plan and Siting Element. To date,
preiiminary draft documents have been written and submitted to the appropriate parties
for comment, including the CIWMB. The comments have been integrated into the
documents, and at this point, we need to complete the environmental document. Once
completed, we will submit the complete package to each of the jurisdictions for approval.

. Milestones Summary Plan/Siting Element
LTF Final Draft Comments December 1, 1997
Completion of Environmental Document April 7, 1998
Netice for Public Hearings Aprii 7. 1998
Public Hearings/Resolutions Adopting Documents May 5, 1998
Notice of Determination May 11. 1998
Final Submirnal to Board May 18, 1998

If vou have any questions regarding this proposed schedule, please contact me at (805)
882-3611 or Shari Wilbarger at (803) 882-3602. Thank you for your assistance with
this schedule.

/EE c"re L{WW
e1d1 Whltma.n
Collection and Materials Management Manager

cc Karen Cruz, CTWMB
Mitch Weiss, CTWMB
Leslie Wells, Santa Baroara County Public Works

12-33

Rochelle Camozzi. Business Maneger Ronald S. Cortez, Deputy Director Thomas D. Fayram, Deputy Director Mark A. Schl:ici;. Deputy Director
Administraun: Solid Waste & Utilities Water Resourzcs Ruads & Transporwtion
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CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
OFFICE OF LOCAL ASSISTANCE

Summary Plan and Siting Element

Compliance Schedule
Jurisdiction: Santa Barbara County County: Santa Barbara Countv

Please fill in the dates that you project to achieve completion of the following information as
applicable. In filling out the table please limit you timeframe to within 120 days from 10/13/97. If
additional time beyond that is necessary, please explain the reasons, in detail in the space provided
below or attach another sheet of paper.

Final Draft
Milestones /Tasks Summary Plan/Siting Element
Local Task Ferce Comments on Final Draft SE | December 1, 1997
and SP
Notice of Pubiic Hearings April 7, 1998
Local Adoption Hearing May 5, 1998
Document Complete May 5, 1998
Notice of Determination (CEQA) Submitted to | May 11, 1998
State Clearinghouse (w/in S days of adoption)
Submittal to Board (w/in 30 days of adoption) | May 18, 1998

Other Pertinent Information:

Name: Heidi Whitman Signature: /J:Pg / d i QM; j M‘HZ/L_,-——\
]

Title: Solid Waste Program Manager Phone: 805-882-3617 Date: 2/13/98
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